
ID Task Name Duration Start Finish Predecessors

1 Duvall 3rd Avenue NE Reconstruction 18 mons Mon 9/12/22 Thu 2/15/24

2  Final Design 356 days? Tue 9/13/22 Mon 2/12/24

3 Notice to Proceed (Contract Execution) 1 day Tue 9/13/22 Tue 9/13/22

4 Supplemental Survey 10 days Wed 10/12/22 Tue 10/25/22 3FS+4 wks

5 Geotechnical Investigation and Draft Report 70 days Wed 9/28/22 Mon 1/9/23 3FS+10 days

6 Prepare 30% Plans and Estimate 73 days Wed 10/5/22 Fri 1/20/23 3

7 Hydraulic Analysis and Stream Design 65 days Wed 10/5/22 Mon 1/9/23 3FS+15 days

8 Conceptual Crossing Structural Design 73 days Wed 10/5/22 Fri 1/20/23 3FS+15 days

9 City Review and Comment 20 days Mon 1/23/23 Fri 2/17/23 6

10 Draft Stormwater TIR 20 days Tue 12/27/22 Wed 1/25/23 6FF+3 days

11 Geotechnical Final Report 40 days Tue 2/28/23 Mon 4/24/23 9FS+5 days

12 Prepare 60% Plans and Estimate 50 days Tue 2/28/23 Mon 5/8/23 9

13 Structural Design 50 days Tue 2/28/23 Mon 5/8/23 9FS+5 days

14 City Review and Comment 20 days Tue 5/9/23 Tue 6/6/23 12

15 Open House - 60% Design (Date TBD) 1 day Wed 6/28/23 Wed 6/28/23 14FS+15 
days

16 Prepare 90% PS&E 70 days Wed 6/14/23 Thu 9/21/23 14

17 Hydraulic Analysis and Stream Design 70 days Wed 6/14/23 Thu 9/21/23 14FS+5 days

18 Structural Design 70 days Wed 6/14/23 Thu 9/21/23 14FS+5 days

19 City Review and Comment 20 days Fri 9/22/23 Thu 10/19/23 16

20 Prepare 100% PS&E 20 days Fri 10/27/23 Mon 11/27/23 19

21 Hydraulic Analysis and Stream Design 20 days Fri 10/27/23 Mon 11/27/23 19FS+5 days
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22 Structural Design 20 days Fri 10/27/23 Mon 11/27/23 19FS+5 days

23 Final Stormwater TIR 15 days Wed 11/8/23 Thu 11/30/23 20FF+3 days

24 City & WSDOT (if using Fed Funds) Review
and Comment

20 days Tue 11/28/23 Tue 12/26/23 20

25 Bid Documents 15 days Wed 12/27/23 Thu 1/18/24 24

26 Advertisement 3 wks Tue 1/23/24 Mon 2/12/24 25FS+2 

days

27 Right Of Way Acquisition 9 mons Tue 3/21/23 Mon 12/4/23 9FS+20 days

28 Environmental Permitting 200 days? Tue 2/21/23 Mon 12/4/23

29 Permit Applications 3 mons Tue 2/21/23 Mon 5/15/23 9

30 Permit Review 7 mons Tue 5/16/23 Mon 12/4/23 29

31 NEPA Documentation (if Fed Funds 
obtained) 1-2 months

32 NEPA Review (if Fed Funds) 1 year or 
longer
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